
TOWN OF POUGHKEEPSIE 
TOWN HALL 

SPECIAL TOWN BOARD MEETING 
JULY 14, 2010 

7:00 P. M. 
SUMMARY 

 
PRESENT: Supervisor Myers  ABSENT: Councilman Conte    

Councilman Lecker 
Councilman Eagleton         
Councilman Cifone                              

  Councilman Krakower 
Councilman Tancredi 

  Attorney David Hagstrom 
  Town Clerk Miller 

 
AGENDA ITEMS 

                                  
07:14-SM1 AUTHORIZE   Extension Of Time To Complete 
  (ATTORNEY   Fairview Avenue Road Improvements 
  HAGSTROM)  Deducting Liquidated Damages 
Mr. Marc Vumbico, owner of H. B. Wiltse Excavating, spoke about why the 
Fairview Avenue road improvements have not been completed on time.  He 
stated problems with numerous utilities under the road, the catch basins being 
custom built instead of using knock out basins and took time to be delivered to 
the site, compacting and weather to name a few. He needed to start the project 
sooner since there was a lot of lead time for the Fairview project and installing 
the 15 custom basins took one day each. The Town Board wants the work on 
Fairview completed as soon as possible.       
      CARRIED   6 – 0 
 
07:14-SM2 AUTHORIZE   Possible Contractual Default On Creek 
  (ATTORNEY   Road – Road Improvements 
  HAGSTROM)  Mr. Marc Vumbico spoke about the time 
schedule for the repair of Creek Road and, since college would be starting before 
the project could be completed, possibly putting the project off for another year. 
Patricia Myers, Supervisor, asked that Mr. Vumbico meet with various Town 
officials next week to address putting the project off until next year. 
      TABLED 
 
 
 
 
 
 

(OVER) 
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07:14-SM3 ANY OTHER MATTERS   That May Legally Come Before The  
    Town Board 

NO OTHER MATTERS WERE 
PRESENTED TO THE BOARD TO BE 
VOTED ON. 
 

THE SPECIAL TOWN BOARD MEETING CLOSED AT 7:54 P. M.  
 

THE COMMITTEE OF THE WHOLE MEETING OPENED AT 7:55 P . M. 
 
 


